
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

1:13 PM
Run date

Time

Reviewer: Awal, Mohammad 31-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 264 Date: 04-Mar-2014 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 638

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

03-04-14, Tuesday, Day Shift:  07:00 AM – 05:30 PM,  Cloudy, 65/54 F

(1). Electro Slag Weld (ESW) - Weld Repair on Tower Base Transverse Indications

* Arrived at Burma SAS office around 07:00 AM. Prepared paper work & went to field.

* Talked to QA - Simion Ramirez (METS) and Joe Adame to find out field status. Simion was busy for
skirt work same as James Dore, Joe was taking care of ESW repair work

* QC (SE), Patrick Swain performed UT on M / Face A area, after Randy repaired & ground the welds.
And Bernie Docena performed UT on skirt area & Plumb was fixing the welds. JR with Joe were in cell
#2, 3 & 4 performing MT in that area (see picture),

* Welder Mike with Chen worked on top of the tower base (13m area). Afternoon, Chen performed
grinding on V / Face B (above cut out area), R / Face B, N / Face A area

* Welder Randy performed grinding on M / Face A welded area ready for QC to ckeck. (see picture, need
wait 48 hours, last weld repair).

* Welder Jose performed grinding on cell (#3) area (see picture). He also performed seal plate welding on
13M area.

* Paul performed pro-heat pad installation & removal, Also helped crew performing seal plate welding.

* Welder Richard, Plume, Connors, Ma & Zack worked in other area not in ESW repair work today..

 * See QA’s reports (Simion Ramirez & Joe Adame) for welder’s detailed activities.

* Talked to QC (JR), he said that cell # 1, 6 & 7 were completed, and 2, 3 & 4 should be finished today.
QC (Patrick) will UT on last repaired welds on M / Face A area.

* QC Patrick Swain, JR & Bernie worked 10 hours today.

(2). CCO 366 - ESW Test Sample ***

* no work on this item today.
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 264 Date: 04-Mar-2014 Tuesday

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

Attachment

Jose performed seal plate welding Plumb performed weld repair on skirt area
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 264 Date: 04-Mar-2014 Tuesday

Plumb performed skirt welding repair on skirt # 1 area Durta reinstalled rober welder on fender system

Grinding on R / Face B area by Chen Ground & checked area on cell # 2 area

Jose performed grinding on cell # 3 near M / Face A section Concor crew performed rebar tie up on north side of fender system
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 264 Date: 04-Mar-2014 Tuesday

Mike sorted out the attachment plates & QA (James & Simion) near by
on top of El.13 m area

QC (Jr) performed MT on cell # 3 near H / Face B area

Chen performed grinding on V / Face B above the cut out section Plumb, Paul & Mike performed seal plate welding at top tower base -
13 m area

Tomporary tower removal on E2 Randy performed seal plate welding on top of base area -13M
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Last weld repaired & griound by Randy for UT test (after 48 hrs) QC (Bernie) performed UT & Plumb performed repair welding on skirt
area
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